




 

 

 
 
 
April 18, 2019      

 

Mr. George Brajkovic 
City Manager 
City of Tonganoxie 
PO Box 326 
Tonganoxie, Kansas 66086 
 

Re: Tonganoxie Public Library  
J.E. Dunn Project No. 17069300 

  Proposal No. 1 – Bid Package 1 

 
Mr. Brajkovic, 
  
We are pleased to submit J.E. Dunn Construction’s Proposal No. 1, for the Tonganoxie Public Library 

project.  This proposal is based upon SAPP Design’s Bid Package 1 documents dated March 21, 
2019, and Addendum 1.  The total proposal for this portion of the project is $1,050,229.  
 
Included in this proposal are summary bid tabulations for Pre-Engineered Metal Building, Fire 
Sprinkler, Electrical, HVAC and Plumbing scopes with project clarifications. Our recommendations 
for the included scopes of work are attached.  
 
We appreciate the opportunity to present this proposal and are available at any time to answer any 
questions regarding this information. Once approved, we will issue a formal amendment to our 
Contract. If acceptable, please sign in the space provided below acknowledging approval of this 
proposal and return to our office.  In order to meet the Project Schedule we request acceptance by 
April 24, 2019. 

 
Sincerely, 

 
 
 
Curtis Golba – Vice President 
J.E. Dunn Construction Company 
    
 
 
      
Attachments 
Cc Nicole Holifield – Tonganoxie Public Library 
Michelle Kaiser – Benson Method  
Emily Held – J.E. Dunn 
Curtis Golba – J.E. Dunn 
Ryan Bradshaw – J.E. Dunn 
Kyle McQuiston – J.E. Dunn  
 
 

ACCEPTED: 

 

By:  

     George Brajkovic, City Manager 

       City of Tonganoxie, Kansas 

 

Printed Name:  

Date: 
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Tonganoxie Public Library 
JE Dunn Project No. 17069300 
April 18, 2019 

 
1. This GMP summary is based on the Bid Package 1 drawings, issued March 21, 2019 as 

prepared by SAPP Design Architects for the Tonganoxie Public Library project and the 
following addendums and change documents: 

a. Addendum 01 dated April 12, 2019.  
 

2. The following items are NOT included: 
a. Third party inspections 
b. Building Management System 
c. Permit fees 
d. Toilet Accessories such as toilet paper dispensers, grab bars, seat cover dispensers, 

soap dispensers, paper towel dispensers, trash receptacles and sanitary vending 
machines. This budget is not included in the plumbing scope. 

e. Building skin elements  
f. Cost of Work General Requirement items 
g. Service agreements of any kind 

 
3. The following allowances have been established in this GMP Summary 

a. $16,140 for Plumbing tying downspouts to storm drainage system 
b. $5,000 for HVAC tonnage finalization 
c. $2,500 for HVAC system coordination and finalization 
d. $1,500 for HVAC exhaust system revisions to reduce roof penetrations 
e. $75,000 for Electrical lighting material 
f. $5,000 for Electrical light fixture coordination and revisions 
g. $2,500 for Electrical HVAC/Mechanical coordination 
h. $2,500 for AV, Low Voltage, Security rough in finalization 
i. $1,000 for Electrical existing 4th street light pole relocation 
j. $50,000 for Owner AV and other Owner equipment 
k. $45,000 for Owner Low Voltage and Cabling 
l. $15,000 for Owner Safety/Security  
m. $1,500 for Fire Sprinkler MEP coordination 
n. $7,500 for PEMB design finalization 
o. $3,000 for PEMB roof penetration coordination   

 
4. The following are clarifications: 

a. Utilizing permanent HVAC equipment for temporary conditioning. 
b. Wattstopper lighting control package has been included. 
c. The Electrical Contractor’s bid includes rough in only for AV, Low Voltage and 

Security has been included per direction from The Tonganoxie Public Library on 
April 2, 2019. The Owner AV/ Low Voltage allowance will be utilized for the 
remaining portion of the scope when the plan has been finalized.  

d. The lighting material price has been aligned between all bidders in the Electrical 
scope at $75,000. 

e. Mini split system to feed Collab Rooms 118 & 119 in lieu of RTU is included. 
f. Mini split system to feed Flex Room 123 in lieu of RTU is included. 
g. Ductless mini split system to be added to Electrical Room is included. 
h. Plumber to bring Fire Water Service Line in from 5’ outside of the building to stub 

up 12” above finished floor. 



Tonganoxie Public Library

Bid Package 1 - Pre-Engineered Metal Building, Fire Sprinkler, Electrical, HVAC & Plumbing

Approvals Summary

April 18, 2019

Scope Contractor Budget Total Bid
Total vs Budget 

Delta

General Requirements JE Dunn Construction $250,000 $250,000 $0

Design and Pre-Construction JE Dunn Construction / SAPP Design Architects $386,000 $386,000 $0

Subtotal 636,000$          636,000$          $0

Previously Approved Budget Markups

Contractor Contingency (2%) $12,720 $12,720 $0

DCIP - GL (1%) $6,487 $6,487 $0

Builder's Risk (0.25%) $1,622 $1,622 $0

Design Liability (0.2%) $1,297 $1,297 $0

Fee (3.75%) $24,680 $24,680 $0

Markups Subtotal $46,806 $46,806 $0

Previously Approved Totals Summary $682,806 $682,806 $0

Scope Contractor Budget Total Bid
Total vs Budget 

Delta

Pre-Engineered Metal Building Cannon Building Systems / Lane Iron Works $337,273 $327,489 -$9,784

Fire Sprinkler Advantage Fire Protection Systems Inc $28,050 $26,900 -$1,150

Electrical Empowered Electric $399,382 $325,137 -$74,245

HVAC Metro Air Conditioning Co $225,912 $153,000 -$72,912

Plumbing Metro Air Conditioning Co / Central Plumbing $71,550 $145,710 $74,160

Scope Subtotal $1,062,167 $978,236 -$83,931

Bid Package 1 Markups

Contractor Contingency (2%) $21,243 $19,565 -$1,679

DCIP - GL (1%) $10,834 $9,978 -$856

Builder's Risk (0.25%) $2,709 $2,495 -$214

Design Liability (0.2%) $2,167 $1,996 -$171

Fee (3.75%) $41,217 $37,960 -$3,257

Markups Subtotal $78,170 $71,993 -$6,177

Bid Package 1 Total Summary $1,140,336 $1,050,229 -$90,107

Budget Total Bid
Total vs 

Budget Delta

$1,823,143 $1,733,035 -$90,107

Previously Approved Budgets

Bid Package 1 Budget Approvals

Overall Project Totals as of Bid Package 1 - 4/18/19

Current Approved Budget Totals



Tonganoxie Public Library

Bid Package 1 - Pre-Engineered Metal Building, Fire Sprinkler, Electrical, HVAC & Plumbing

Overall Budget Summary

April 18, 2019

Budget $
% of Overall 

Project Budget 
Total Bid $

% of Bids to 

Total Budget 

$ Delta of Bids 

to Bid Package 

Budget

% Delta of 

Bid 

Package to 

Budget

Previously Approved - Pre-Con, Design + GCs $682,806 19.46% $682,806 19.46% $0 0.00%

$1,140,336 32.50% $1,050,229 29.93% -$90,107 -2.57%

Overall Project Totals as of Bid Package 1 - 4/18/19 $1,823,143 51.96% $1,733,035 49.39% -$90,107 -2.57%

$  Overall Project Budget Remaining as of Bid Package 1 $1,775,816

%  Overall Project Budget Remaining as of Bid  Package 1 50.61%

$3,508,851

Remaining Items to Approve Budget $
% of Overall 

Project Budget 

Bid Package 2 - Forthcoming $881,129 25.11%

Bid Package 3 - Forthcoming $805,522 22.96%

Totals $1,686,651 48.07%

Bid Package 1 Totals

Total Overall Project Budget 

 Budget Update as of Bid Package 1


